
CURRENT CAPITAL PROJECTS UPDATE 
 

Joint Dispatch (911) Building & Equipment 

This project was combined with the City of Bozeman Fire Station #3. The 

construction contract awards are being made this week in the amount of 

$4,337,454.11. The County portion is $1,655,136.00. The 911 Center will 

also require approximately $1,859,000 in County funded equipment.  The 

total County budget is $3,597,169.77.Construction will start in August 2008 

and be completed in the fall of 2009. PROJECT COMPLETED  

 

Law and Justice Roof, Drainage, Air 

The Roofing project is complete. Drainage improvements have been made to 

the Re-Entry facility. Remaining drainage issues are included in the 

Detention Center design. No action has been authorized on the Air quality 

matter. If it doesn’t pass then an alternate plan will have to be put in place 

that may require FY 09 monies.  A preliminary study was completed on the 

air quality, but only in the Clerk of District Court area.  Resolution will cost 

approximately $35,000 plus design, plus air balancing for a total estimated 

cost of $50,000.  Mr. Watson is awaiting direction from County Administrator 

Earl Mathers on whether to proceed with the work or not.   

 

Road – Shop 

SUBSTANTIAL COMPLETION by the end of July 2008 with anticipated 

occupancy by mid August 2008.  

Architectural Studies were completed but no work has been authorized. 

 

Law and Justice Boiler/Cooling Tower Replacement 

Project Completed 

 

Law and Justice Carpet Project 

One remaining phase will be completed August 1st-3rd. 2008. 

Courthouse Annex 

The project should be kept within the Health Department’s budget, no 

additional FY 09 monies. PROJECT COMPETE 

 

 

 

 



ITS/Courthouse HVAC & Generators 

This project will not be completed in FY 08 and applications have been 

submitted for consideration from FY 09 funds. ITS HVAC is underway with a 

late August completion date. No authorization for Generator, pending. 

 

Other: 

HR/GIS Remodel –This project is pending the relocation of the Bresnan 

room to the new City Hall in September 2008. 

 

Detention Center 

HVAC – This project is currently ready to bid and is pending financial 

authorization.. 

Roof – We have estimates however, the is no financial authorization to 

proceed at this time.  

Law & Justice/3rd District Court 

 Completed Judges Conference Room – No action authorized at this time. 

District Court 3 Railing – Completed ($4,444) 

District Court 3 crawl space ladder – No action authorized at this time. 

 

OTHER: 

Inner-Courthouse moves due to relocation of Environmental Health – 

Planning has moved to EHS.  Treasurer expansion into Planning 

Department’s current space pending?? 


